Task Information

ID	Name	Duration	Start	Fini
1	1. Phase One	22 days	9/1/22 8:00 AM	9/30/22 5:00 F
2	1.1 Division HQ Creation	15 days	9/1/22 8:00 AM	9/21/22 5:00 F
3	1.1.1 Purchase Office	2 days	9/1/22 8:00 AM	9/2/22 5:00 F
4	1.1.2 Office Setup	5 days	9/5/22 8:00 AM	9/9/22 5:00 F
5	1.1.3 Purchase Transportation	3 days	9/1/22 8:00 AM	9/5/22 5:00 F
6	1.1.4 Purchase Team Resources	3 days	9/12/22 8:00 AM	9/14/22 5:00 F
7	1.1.5 Scout Potential Recruits	5 days	9/15/22 8:00 AM	9/21/22 5:00 F
8	1.2 Declare Disasters	1 day	9/1/22 8:00 AM	9/1/22 4:00 F
9	1.3 Identify Local Emergency	2 days	9/15/22 8:00 AM	9/16/22 12:00 A
10	1.4 Assmble Disaster Division	3 days	9/22/22 8:00 AM	9/23/22 8:00 A
11	1.5 Emergency Kit Creation	20 days	9/5/22 8:00 AM	9/30/22 5:00 F
12	1.5.1 Purchase Kit Resources	5 days	9/5/22 8:00 AM	9/9/22 5:00 F
13	1.5.2 Assemble Kits	10 days	9/12/22 8:00 AM	9/23/22 5:00 F
14	1.5.3 Package Kits	5 days	9/26/22 8:00 AM	9/30/22 5:00 F
15	1.6 Zone Declaration	2 days	9/1/22 8:00 AM	9/2/22 5:00 F
16	1.6.1 Zone Breakdown	2 days	9/1/22 8:00 AM	9/2/22 5:00 F
17	1.6.2 Safe Haven Declaration	1 day	9/1/22 8:00 AM	9/1/22 5:00 F
18	1.7 Create Ideal Action Plan	5 days	9/5/22 8:00 AM	9/7/22 12:00 /
19	1.8 Pack Trucks w Kits	2 days	9/7/22 8:00 AM	9/8/22 12:00 /
20	1.9 Clean Up Plan	5 days	9/1/22 8:00 AM	9/3/22 12:00 A
22	2. Phase Two (During Disaster)	1 day	10/3/22 8:00 AM	10/4/22 8:00 A
23	2.1 Define Deployment Plan	0.25 days	10/3/22 8:00 AM	10/3/22 10:00 /
24	2.1.1 Define Zone Deployment	0.062 days	10/3/22 8:00 AM	10/3/22 8:30
25	2.1.2 Emergency Personnel Aid	0.125 days	10/3/22 8:30 AM	10/3/22 9:30
26	2.1.3 Transportation Plan	0.062 days	10/3/22 9:30 AM	10/3/22 10:00 /
27	2.2 Deploy Division to aid the	0.75 days	10/3/22 10:00 AM	10/3/22 4:00 F
28	2.3 Contact Local Personnel	1 day	10/3/22 8:00 AM	10/3/22 5:00 F
292.	.3.1 Identify Personnel To Assist	0.062 days	10/3/22 8:00 AM	10/3/22 8:30 /
30	2.3.2 Deploy Personnel To Aid	0.938 days	10/3/22 8:30 AM	10/3/22 5:00 F
31	2.4 Emergency Kit Send Off	0.5 days	10/3/22 8:00 AM	10/3/22 1:00 F

ID	Name	Duration	Start	Fini
32	2.4.1 Pack Trucks	0.25 days	10/3/22 8:00 AM	10/3/22 10:00 /
33	2.4.2 Fuel Trucks	0.125 days	10/3/22 10:00 AM	10/3/22 11:00 /
34	2.4.3 Truck Send Off	0.125 days	10/3/22 11:00 AM	10/3/22 1:00 F
35	2.5 Public Resource Monitoring	0.5 days	10/3/22 1:00 PM	10/3/22 5:00 F
36	2.6 Disaster Monitoring	1 day	10/3/22 8:00 AM	10/3/22 4:00 F
37	2.7 Broadcasts	1 day	10/3/22 8:00 AM	10/3/22 4:00 F
38	2.8 End Of Disaster	3 days	10/3/22 8:00 AM	10/4/22 8:00 /
40	3. Phase Three (AFTER	24.875 days	10/6/22 8:00 AM	11/9/22 4:00 F
41	3.1 Immediate Emergency	0.5 days	10/6/22 8:00 AM	10/6/22 1:00 F
42	3.1.1 Medical	0.5 days	10/6/22 8:00 AM	10/6/22 1:00 F
43	3.1.2 Fires	0.5 days	10/6/22 8:00 AM	10/6/22 1:00 F
44	3.1.3 Evacuations	0.5 days	10/6/22 8:00 AM	10/6/22 1:00 F
45	3.2Civilian Count	0.5 days	10/6/22 1:00 PM	10/6/22 5:00 F
46	3.2.1 Account For Civilians	0.5 days	10/6/22 1:00 PM	10/6/22 5:00 F
47	3.2.2 Declare Casualties	0.5 days	10/6/22 1:00 PM	10/6/22 5:00 F
48	3.2.3 Population Count	0.5 days	10/6/22 1:00 PM	10/6/22 5:00 F
49	3.3 Missing Persons Search	3 days	10/7/22 8:00 AM	10/8/22 8:00 /
50	3.4 Aid In Clean Up	7 days	10/7/22 8:00 AM	10/9/22 4:00 F
51	3.5 Rebuild Infrastructure	20 days	10/11/22 8:00 AM	11/7/22 5:00 F
52	3.5.1 Hospitals	5 days	10/11/22 8:00 AM	10/17/22 5:00 F
53	3.5.2 Schools	5 days	10/18/22 8:00 AM	10/24/22 5:00 F
54	3.5.3 Legal Offices	5 days	10/25/22 8:00 AM	10/31/22 5:00 F
55	3.5.4 Markets	5 days	11/1/22 8:00 AM	11/7/22 5:00 F
56	3.6 Start Monthly Check-Ins	4 days	11/8/22 8:00 AM	11/9/22 4:00 F