IronSpell

Dates			
Start	9/1/22 8:00 AM	Finish	11/9/22 4:00 PM
Baseline Start		Baseline Finish	
Actual Start		Actual Finish	

Duration			
Scheduled	49.875 days	Remaining	49.875 days
Baseline	0 days	Actual	0 days
		Percent Complete	0%

Work					
Scheduled	903.999 hours	Remaining	903.999 hours		
Baseline	0 hours	Actual	0 hours		

Costs				
Scheduled	\$15650.86	Remaining	\$15650.86	
Baseline	\$0.00	Actual	\$0.00	
		Variance	\$0.00	

Notes

This Project Libre File Will Describe The Processes Of Creating And Deploying an Emergency Disaster Division To Aid The Public In Disaster Recovery.