Who Does What

Resource ID	Resource
1	**Andrew Ladrido**

Task ID	Task	Work	Assignment Units	Assignmen
15	1.6 Zone Declaration	8 hours	100%	0 day
18	1.7 Create Ideal Action Plan	40 hours	100%	0 day
2	1.1 Division HQ Creation	0.031 hours	100%	0 day
11	1.5 Emergency Kit Creation	0.381 hours	100%	0 day
22	2.1 Define Deployment Plan	8 hours	100%	0 day
39	3.1 Immediate Emergency	8 hours	100%	0 day
20	1.9 Clean Up Plan	40 hours	100%	0 day
		104.412 hours		

Resource ID	Resource
2	**Anthony Elliott**

Task ID	Task	Work	Assignment Units	Assignmen
47	3.3 Missing Persons Search	24 hours	100%	0 day
2	1.1 Division HQ Creation	0.469 hours	100%	0 day
8	1.2 Declare Disasters	8 hours	100%	0 day
11	1.5 Emergency Kit Creation	7.619 hours	100%	0 day
34	2.5 Public Resource Monitoring	4 hours	100%	0 day
19	1.8 Pack Trucks w Kits	16 hours	100%	0 day
36	2.7 Broadcasts	8 hours	100%	0 day
37	2.8 End Of Disaster	24 hours	100%	0 day
30	2.4 Emergency Kit Send Off	8 hours	100%	0 day
35	2.6 Disaster Monitoring	8 hours	100%	0 day
43	3.2Civilian Count	8 hours	100%	0 day
		116.088 hours		

Resource ID	Resource
3	Adam Barron

Task ID	Task	Work	Assignment Units	Assignmen
9	1.3 Identify Local Emergency	16 hours	100%	0 day
2	1.1 Division HQ Creation	7.5 hours	100%	0 day
49	3.5 Rebuild Infrastructure	8 hours	100%	0 day
27	2.3 Contact Local Personnel	8 hours	100%	0 day
26	2.2 Deploy Division to aid the	6 hours	100%	0 day
10	1.4 Assmble Disaster Division	24 hours	100%	0 day
48	3.4 Aid In Clean Up	56 hours	100%	0 day
54	3.6 Start Monthly Check-Ins	32 hours	100%	0 day
		157.5 hours		